

Team Name: sdmay24-11

Team Members: Ashler Benda, Nasereddin, Garrett Arp, Ethan Douglass, Andrew Bowen, Karthik Kasarabada, Ayo Ogunsola

Report Period: Aug 28-Sept 10

Summary of Progress in this Period

Due to issues with the project proposal, the project had to change and got a new definition from the client and advisor this week. The original project was lacking a design aspect so the advisor and client collaborated to define a similar project that would meet these requirements. Because the project was redefined, the team reworked our existing Preamble document using the new project definition from the client.

Pending Issues

At risk of getting behind due to the redefinition of the project. No major issues.

Plans for Upcoming Reporting Period

We plan to work on defining the requirements and constraints and to investigate the various tools and resources that will be used in the project.
